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December 7, 2006 Reference No. 038443 

Ms. Karen Cibulskis 
Remedial Project Manager 
United States Environmental Protection Agency 
Region V 
77 West Jackson Boulevard, Mail Code SR-6J 
Chicago, IL 60604 

Dear Ms. Cibulskis: 

Re: Progress Report - November 1 through November 30, 2006 
South Davton Dump and Landfill Site, Moraine, Ohio 

This Monthly Progress Report is submitted in accordance with the Administrative Settlement 
and Order on Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) 
Proceeding Under Sections 104,107, and 122 of the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA), as amended, 42 U.S.C. SS 9604, 9607, and 9622 
[United States Environmental Protection Agency (USEPA)] Docket No. V-W-06-C-852) effective 
August 15, 2006, for the period November 1 through November 30, 2006. 

The next Progress Report, for the month of December 2006, will be submitted on or before , 
January 10, 2007. 

Sisnificant Develovmentsnn This Reyortins Period """ 

• ) Received comments dated November 7, 2006 from USEPA on the Preliminary Remedial 
Objectives Technical Memorandum (PRAO Tech Memo), submitted to USEPA on 
September 14, 2006. 

• Prepared response to comments received from USEPA regarding the PRAO Tech Memo. 

• Commenced preparation of RI/ FS planning documents based on comments received from 
USEPA on the PRAO Tech Memo. 

• PRP Group continued to negotiate Access Agreements with the following property owners: 

- Valley Asphalt (parcel 5054) and Jim City Salvage (Parcels 3261, 3753, and 4423). 
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Summaries of all Anticipated Problems and Planned Resolutions 

• Continue to work with USER A to obtain Access Agreements with property owners. 

Proiected Work for tlie Next Revortins Period 

• Continue preparation of RI/FS planning documents including project Work Plan, Quality 
Assurance Project Plan, Field Sampling Plan, and Health and Safety Plan. 

• Continue preparation of responses to USEPA comments on the PR AO Tech memo. 

Should you have any questions on the above, please do not hesitate to contact us. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

k^Quigley 
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c.c. Matt Justice, Ohio EPA 
Ken Brown, ITW 
Karen Mignone, Pepe & Hazard 
Wray Blattner, Thompson Hine 

.—. - Robin Lunn, Mayer Brown Rowe and Maw 
Linda Bentley, General Motors Corporation 
Jim Campbell, Engineering Management Inc. 
Scott Blackhurst, Kelsey Hayes Company 
Tim Hoffman, Representing Kathryn Boesch and Margaret Grillot 
Jeroen Winterink - CRA 
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